
Project Phase
August
September
October
November
December
January
February
March
April
May
June
July
Data assembly
1/2S
Blades
3/4S
Oct 31, 2011: 1S and 2S Data Due to EPA
Dec 31, 2011: Blade Data Due to EPA
Jan 31, 2012: 3S and 4S Data Due to EPA
Data analysis
1/2S
Blades
3/4S
Specification Revision
Draft 2
Draft 3
Final draft
Published
Early Jan, 2012: Draft 2 Distributed
Early March, 2012: Draft 2 Comments Due to EPA
Early March, 2012: Draft 3 Distributed
Early May, 2012: Draft 3 Comments Due to EPA
Early May, 2012: Final Draft Distributed
Early July, 2012: Final Draft Comments Due to EPA
Version 2.0 Finalized
Note: Stakeholder meetings will be announced as draft development proceeds. EPA anticipates either webinars or in-person meetings corresponding closely with stakeholder comment due dates for Drafts 2 and 3.